



PROJECT COST MANAGEMENT

PRODUCT RESULTS:

Reduce the time it takes to build accurate estimates by 300%, increasing cost accuracy, speeding up customer response times, reducing administrative expenses, mitigating risk and improving profit margins.

PROJECT ONENESS:

Centralized Project Cost Management automates and connects estimating, scheduling, and reporting into a single system that provides increased collaboration and standardization of project and departmental processes, resulting in centralized project cost Oneness with every aspect of cost management.



Overview

HD Project **Cost** Management solutions enable organizations to gain confidence in cost estimating, capital planning, productivity management, earned value, and integration to scheduling with:

- **Cost** and Resource Loaded Schedules
- **Cost** Resource Libraries
- Escalation **Cost** factors over the length of a project

Creating Cost Estimates

Create and manage estimates faster and with increased accuracy and confidence with HD's estimate builder. Features include: centralized estimate management, access to over 250,000 live third party cost items as well as historical estimate work, cost escalation factors over project life cycles, real-time cash flow analysis and earned value, team collaboration, and long-term estimating processes to simplify estimating activities across the company.

- Confident Bid/No Bid Decisions
- Estimate Template
- Take-Off Calculator
- Solicit Quotes
- Cash Flow Analysis
- Universal Cost Changes
- Flexible Pricing and Overhead Allocation
- Cost Libraries
- Fast Estimate Setup
- Flexible Estimate Creation
- Historic Job Costing
- Unlimited Cost Structures
- Compare Subcontractors
- Data Warehousing
- Bond Cost Calculations
- Repeatable Processes

Scheduling

Connect project estimates and schedules together for live cost changes, keeping projects on budget and on time. Changes to schedules automatically modify cost estimates in real-time, allowing instant assessment of how time effects costs. Estimates and schedules are in synch throughout the project, saving calculation time, and increasing project accuracy.

Primavera Integration (in Real-Time)

- Primavera Cost Loaded Schedules
- Primavera Live Updates

Microsoft Project / EPM Integration (in Real-Time)

- MS Project / EPM Cost Loaded Schedules
- Microsoft Project / EPM Connect Live Updates

Increase Profits by

23%

Reducing Project **Costs**

Everything you need to plan and manage **costs** in one place.



Hard Dollar Corporation

9977 North 90th Street
Suite 200
Scottsdale, AZ 85258
Tel: (480) 776-2900
Fax: (480) 897-6939
www.HardDollar.com

* HD is a trademark of Hard Dollar Corporation.

"...HD has provided exceptional service and support, and as a result our transition to the new system has been a smooth one. We are extremely pleased with the HD system and look forward to a long and prosperous relationship."

North American Group
(Alberta, Canada)

PROJECT COST MANAGEMENT

Resource Planning

Resource planning provides powerful cost data libraries, flexible resource categories, wage scales by zone, tax rates, resource management reporting including utilization, cash flow and earned value, as well as centralized resource address book information.

- Resource Libraries
- Match Resources
- Flexible Wage Scales
- Centralized Resource Address Book
- Flexible Resource Cost Categories
- Conditional Resource Costing
- Utilize Master Resource Rates
- Wage Zone Control
- Tax Rate Updates

Productivity Management

Enable real-time and historic productivity management including key performance indicators on all project cost areas that provide valuable insight to make quick decisions. Centralization of key information provides collaboration across multiple projects and organization information.

- Field Resource Tracking
- Remote Time Management Tracking
- Remote Data Access
- Time Sheets and Time Management Tracking
- Anywhere Project Analysis
- Collaboration and Updates
- Centralize Project Information
- Monitor "Actual" Project Costs Without Accounting Delays

Analysis Reporting

Powerful reporting allows at-a-glance key decision indicators to analyze cash flow, bid success, costs, earned value and summary information about estimated timelines, and potential revenue.

- Key Performance Indicators
- Project Health Indicators & Alerts
- User Defined Screens and Reporting
- Track Project Changes
- Forecast Completion Costs and Budget Expectations
- Leverage Historic Data
- Real Time Variance Alerts
- Detailed History Logs
- View Project Level, Division Level and Company Level Reports

Solution Platform

Allows for centralized data management, seamless integration with existing design, accounting and schedule systems, and ODCB-compliant databases.

- **Centralized Data Management** Connect disparate information including Estimates, budgets, documents, spreadsheets, schedules, changes, work plans, timesheets, daily diaries, and more with instant accessibility. Allow members to access and share data across the organization.
- **Data Connectivity** Open architecture and ODBC-compliant database make it easy to integrate HD with other systems. Integration eliminates double entry efforts into other systems by creating a single point of entry for your entire project.
- **Accounting Integration** with more than 50 accounting, design and scheduling systems provides rapid updates, eliminating double entry, increasing accuracy and reducing administrative costs.
- Document Storage
- Security
- Implementation
- Reporting

Everything you need to plan and manage **costs** in one place.